

Jira work item

SL-6

1

Supply Allocation & Dispatch Priority

To Do ▾

⚡ Improve Epic

...

+

Description

Match shelter requirements with available warehouse supplies and prioritize critical deliveries.

Child work items

+

0% Done

Work	...	Pri...	As...	Status
SL-13 Match Available Supplies	⏏	M	s	To Do ▾
SL-14 Prioritize Critical Supplies	⏏	M	s	To Do ▾
SL-15 Generate Delivery Manifest	⏏	M	s	In Progress ▾

Epic 3 and user stories

SL-7

🔒

👁️ 1

🔗

⋮

🟡

Volunteer Skill & Assignment Management

To Do ▾

⚡

➕ Improve Epic

⋮

+

▼ Description

Manage volunteer information and assign volunteers according to their skills and relief requirements.

▼ Child work items

⋮

📅

⋮

25% Done

Work	Pri...	As...	Status
📌 SL-16 Register Volunteer Skills 📝	== M	SG s	Done ▾
📌 SL-17 View Available Volunteers	== M	SG s	To Do ▾
📌 SL-18 Assign Volunteer to Relief Activity	== M	SG s	In Progress ▾
📌 SL-19 Assign Vehicle for Delivery	== M	SG s	To Do ▾

Linked work items

Epic 4 and user stories

🔍 Jira work item

🔗

✕

SL-8

🔒

👁️ 1

🔗

⋮

🟤

Relief Vehicle & Delivery Tracking

In Progress ▾

⚡

➕ Improve Epic

⋮

+

▼ Description

Track relief vehicles and monitor the delivery of supplies to shelters.

▼ Child work items

⋮

📅

+

33% Done

Work	Pri...	As...	Status
📌 SL-21 Confirm Supply Delivery	== M	SG s	Done ▾
📌 SL-22 Assign Vehicle for Delivery	== M	SG s	To Do ▾
📌 SL-23 Track Delivery Status	== M	SG s	In Progress ▾

Linked work items

Add linked work item

Confluence content ⓘ

Epic 5 and user stories

Jira work item

SL-9

Disaster Mapping & Operations Dashboard

To Do

⚡

➕ Improve Epic

⋮

+

Description

Provide a centralized dashboard for viewing shelters, supply needs, volunteers, and relief operations.

Child work items

33% Done

Work	Pri...	As...	Status
SL-24 View Shelters on Map	M	SG s	To Do
SL-25 View Critical Needs on Map	M	SG s	In Progress
SL-26 Access Dashboard Offline	M	SG s	Done

Linked work items

Add linked work item

Step 2: Creating Sprint1

SL Sprint 1 1 Sep – 7 Sep (6 work items)

11 0 0 Start sprint

Establish basic shelter supply allocation and volunteer coordination.

SL-15 Generate Delivery Manifest	Supply Allocation ...	To Do	1	SG
SL-17 View Available Volunteers	Volunteer Skill & A...	To Do	1	SG
SL-18 Assign Volunteer to Relief Activity	Volunteer Skill & A...	To Do	3	SG
SL-13 Match Available Supplies	Supply Allocation ...	To Do	2	SG
SL-19 Assign Vehicle for Delivery	Volunteer Skill & A...	To Do	2	SG
SL-14 Prioritize Critical Supplies	Supply Allocation ...	To Do	2	SG

Sprint Progress: All tasks are initially in the “To Do” stage.

Spaces

SE_Lab2

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group

Complete sprint

To Do 6

In Progress 0

Done 0

Generate Delivery Manifest

Parent Supply Allocation & Dispatch P...

SL-15 1 SG

View Available Volunteers

Parent Volunteer Skill & Assignment M...

SL-17 1 SG

Assign Volunteer to Relief Activity

Parent Volunteer Skill & Assignment M...

+ Create

Sprint Progress: Some tasks are in progress, while others remain in To Do.

Spaces

SE_Lab2

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group Complete sprint

To Do 4

- Assign Volunteer to Relief Activity
 - Parent: Volunteer Skill & Assignment M... (SL-18) 3 50
- Match Available Supplies
 - Parent: Supply Allocation & Dispatch P... (SL-13) 2 50
- Assign Vehicle for Delivery
 - Parent: Volunteer Skill & Assignment M...

In Progress 2

- Generate Delivery Manifest
 - Parent: Supply Allocation & Dispatch Priority (SL-15) 1 50
- View Available Volunteers
 - Parent: Volunteer Skill & Assignment Mana... (SL-17) 1 50

Done 0

+ Create

Spaces

SE_Lab2

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group Complete sprint

To Do 2

- Assign Vehicle for Delivery
 - Parent: Volunteer Skill & Assignment Mana... (SL-19) 2 50
- Prioritize Critical Supplies
 - Parent: Supply Allocation & Dispatch Priority (SL-14) 2 50

In Progress 2

- Assign Volunteer to Relief Activity
 - Parent: Volunteer Skill & Assignment Mana... (SL-18) 3 50
- Match Available Supplies
 - Parent: Supply Allocation & Dispatch Priority (SL-13) 2 50

Done 2

- Generate Delivery Manifest
 - Parent: Supply Allocation & Dispatch Priority (SL-15) 1 50
- View Available Volunteers
 - Parent: Volunteer Skill & Assignment Mana... (SL-17) 1 50

+ Create

Sprint Progress: all tasks in the “Done” stage

Spaces

SE_Lab2

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group Complete sprint

To Do 0

+ Create

In Progress 0

+ Create

Done 6

- Generate Delivery Manifest
 - Parent: Supply Allocation & Dispatch P... (SL-15) 1 50
- View Available Volunteers
 - Parent: Volunteer Skill & Assignment M... (SL-17) 1 50
- Assign Volunteer to Relief Activity
 - Parent: Volunteer Skill & Assignment M...

+ Create

Sprint2:

Sprint Progress: All tasks are initially in the “To Do” stage.

The screenshot shows a Jira board for the space 'SE_Lab2'. The board is in the 'Board' view, with tabs for Summary, Timeline, Board (selected), Backlog, Calendar, List, Forms, Development, and Docs. The board is divided into three columns: 'To Do' (7 tasks), 'In Progress' (0 tasks), and 'Done' (0 tasks). The 'To Do' column contains the following tasks:

- Register Shelter Supply Request
Due date: Sep 11, 2026
Parent: Shelter Supply Needs Management
SL-10 (2 points)
- View Shelter Requirements
Parent: Shelter Supply Needs Management
SL-11 (3 points)
- Update Supply Requirement
+ Create

The board also features a search bar, a filter button, a group button, and a 'Complete sprint' button.

Sprint Progress: Some tasks are in progress, while others remain in To Do.

The screenshot shows the same Jira board for 'SE_Lab2', but with tasks distributed across the columns. The 'To Do' column now has 4 tasks, 'In Progress' has 2 tasks, and 'Done' has 1 task.

To Do (4 tasks):

- Assign Vehicle for Delivery
Parent: Relief Vehicle & Delivery Tracking
SL-22 (3 points)
- Track Delivery Status
Parent: Relief Vehicle & Delivery Tracking
SL-23 (1 point)
- View Shelters on Map
Parent: Disaster Mapping & Operations
SL-24 (3 points)
- + Create

In Progress (2 tasks):


- View Shelter Requirements
Parent: Shelter Supply Needs Management
SL-11 (3 points)
- Update Supply Requirement
Parent: Shelter Supply Needs Management
SL-12 (1 point)
- + Create

Done (1 task):


- Register Shelter Supply Request
Due date: Sep 11, 2026
Parent: Shelter Supply Needs Management
SL-10 (2 points)
- + Create

The board also features a search bar, a filter button, a group button, and a 'Complete sprint' button.


Sprint Progress: all tasks in the “Done” stage



Report of the sprint1(Burndown chart):



Report of the sprint2(Burndown chart):



Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes. The Story Point estimates reasonably reflected the relative effort and complexity of the User Stories. Smaller and straightforward tasks received lower Story Points, while more complex tasks such as supply allocation, vehicle delivery tracking, and offline dashboard support received higher estimates.

2. Was your backlog well-prioritized?

Yes. Critical disaster-relief functions such as registering shelter supply requests, matching available supplies, prioritizing critical supplies, assigning volunteers, and tracking deliveries were given higher priority because they have greater impact during emergency operations.

3. How did your simulated sprint align with your plan?

The simulated sprints generally aligned with the planned backlog. The selected User Stories were moved through To Do, In Progress, and Done, allowing the team to simulate completion of the planned work during the sprint.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart showed how the remaining Story Points changed as work was completed. It helped visualize the team's progress against the ideal burn rate and provided an indication of whether the team was completing the planned work within the sprint.